SAS Superstructure

Run date 22-Nov-14

Location: 04-SF-80-13.2/13.9 Time 8:37 AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
) 04-0120F4
Diary #: 445 Const Calendar Day: 548 Date: 04-Dec-2013 Wednesda)

y y _ _ , y 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:

Federal ID:

Location:

Reviewer:  Shedd, Bill Approved Date: 21-Nov-14 Status: Approved
Weather

Temperature 7 AM 12 PM
Precipitation

Working Day If no, explain:

4PM
Condition Overcast and cold

Diary' Dispute
General Comments —~
Track progress of FWS installation of booster pump piping. Track progress of FWS balancing of
dehumidification system. Misc. MEP paperwork and write diaries.
04-0120F4 Bid Item: 129 0-000-000.129 BOOSTER PUMP STATION

F.W. SPENCER AND SON, INC
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC

Welder JNM RICHARD KIIKVEE 5.50 0.00 0.00 5.50 D

Plumber/Pipefitter JNM NARCISO BIAGI 5.50 0.00 0.00 5.50 D

Plumber/Pipefitter FOR TOM COLOMBO 5.50 0.00 0.00 5.50 D

Di ary: Dispute
Booster Pump 129  0-000-000.129 —~
The FWS crew, including Josh Johnson, spent the shift working for a daytime lane closure of the EB #1,
continuing the connection of the piping from the vertical pipe run to the booster pump.

The crew used a 2.4HP generator, a 200 volt welder, a crew truck and small tools for this operation.

CCO-354 Bid Item: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC

Welder JNM RICHARD KIIKVEE 2.50 0.00 0.00 2.50 D

Plumber/Pipefitter JNM NARCISO BIAGI 2.50 0.00 0.00 2.50 D

Plumber/Pipefitter FOR TOM COLOMBO 2.50 0.00 0.00 2.50 D

Di ary: Dispute
Change of Character 001 0-FWS-ELS.354 —~
To perform the day's operations, the FWS crew worked from a closure of the #1 lane of the EB bridge.

The crew, including Josh Johnson, spent 1.5 hours mobilizing to the work location, and 1 hour demobilizing
at the end of the shift.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 445 Date: 04-Dec-2013 Wednesday

In addition to equipment used in the day’s operations, the crew used 2 additional crew trucks and a port-a-
potty on a trailer.

Starting at 1300, Charles Balley, NAB and Naoki Nakata, FWS, arrived at the tower head dehumidified
chamber to install pitot tubes and balance the system. The work took approximately 2 hours, then 2 hours
of mobilization.

CCO0-365 Bid Item: 001 0-CIC-EFA.365 Pipe Interference with Cable Railing
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Operator JNM JESUS MUNOZ 0.00 0.00 0.00 0.00 D
Di ary: Dispute
Dehumidification System 001 O0-CIC-EFA.365
Change of Character [
Nick Nakata, FWS, and Charles Bailey, NAB, spent approximately 1 hour to climb to the tower head from
W2, then 1/2 hour to return to W2 following the completion of the work there.
Dehumidification System Test 001  0-CIC-EFA.365 —~
Starting at 0700, Charles Balley, NAB, and Naoki Nakata, FWS arrived at W2 and went to the tower head
to balance the system. They took approximately 1 hour to climb to the tower head, and 4 hours install pitot
tubes and balance the system. This balancing is CCO 365 work because the scope of balancing was
expanded per the directions given in the response to RFI 3466.
Following balancing, the crew took approximately one hour to return to W2.
Total CCO 365 time is 6 hours.
CCO0-372 Bid Item: 001 0-BDS-EFA.372 Balancing Dehumidification Systems
F.W. SPENCER AND SON, INC
Di ary: Dispute
Dehumidification System 001 0-BDS-EFA.372
Testing [
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